



Republic of the Philippines
Department of Education
REGION II - CAGAYAN VALLEY
SCHOOLS DIVISION OF BATANES

July 30, 2024

MARY JANE L. HORNEDO

Manager, WAKAI CONSTRUCTION
54 Cruz Del Heights, Crystal Cave, Bakakeng Central
Baguio City, Benguet, Cordillera Administrative Region

Attention: **MS. JANICE E. BATA**
Authorized Representative

Dear **Ms. Hornedo**:

Greetings from SDO Batanes!

This is to update you on the status of the project "Repair and Rehabilitation of Gabaldon Building" at Ivana Elementary School, Ivana, Batanes. As of July 30, 2024, only 44.75% of the project has been completed within the 180-day contract period.

To illustrate further:

Contract Time, Calendar Days	Date of Notice to Proceed	Original Expiration of Project	Date of Suspension	Days used prior to suspension	Approved Date of Resumption of Project	Days Remaining:	New Expiration of Project	Progress of the Project as of July 2024
180 cd	10/20/2022	04/18/2023	11/28/2022	38 cd	09/13/2023	142 cd	02/02/2024	44.75%

First Billing to date:	First Billing Statement	No. of days successive day of delay to first billing	Liquidated Damages	Thus, First Billing Payment	No. of days successive day of delay after first billing
03/06/24	3,678,232.61	32	122,973.75	3,555,258.86	146

We would like to remind you that the project must be finished on or before November 9, 2024. The final requesting of the budget for this project is scheduled for November 10, 2024, and it is imperative that the project is completed by this date to ensure timely processing and allocation of funds.




Address: Basco, Batanes, 3900
Contact No.: 09603974200
Email Address: batanes@deped.gov.ph
Facebook: facebook.com/deped.batanes
Website: <https://batanes.deped.gov.ph>

We appreciate your attention to this matter and look forward to your cooperation in expediting the completion of the project. Should you have any questions or require further information, please do not hesitate to contact us.

Thank you for your prompt action and understanding.

Very truly yours,


ALFREDO B. GUMARU JR. EdD, CESO V
School Division Superintendent/ HOPE



Address: Basco, Batanes, 3900
Contact No.: 09603974200
Email Address: batanes@depd.gov.ph
Facebook: facebook.com/depd.batanes
Website: <https://batanes.dep.gov.ph>